

# EXECUTIVE SUMMARY REPORT

Verona Area High School



June 15<sup>th</sup>, 2018



## What's Happening?

What an exciting past couple of weeks it has been! With lots of preparation being done for the start of footings and foundations, the project is moving right along. Blasting in the north parking lots will conclude this week, and move to the tennis courts area. We are looking forward to the upcoming weeks, as footings and foundations will begin, in addition to underground utilities.

## Findorff's View From the Sky

Macy Wasson, a drone pilot and Project Engineer for Findorff, flies the drone on the Verona site weekly. During the flights, Macy monitors site progress, capturing progress photos and videos as well as tracking material quantities. Macy will also be helping the field staff throughout the project.

## The Past Weeks:

- The milling of salvaged wood.
- Blasting of rock around North parking Lot
- Fieldhouse grading

## Coming Up in the Weeks Ahead:

- Footing and Foundations start next week!
- Underground Utilities
- Blasting by the future tennis courts



We have one of the many cranes that will be on site throughout the project. This crane will be used to help with footings that are starting next week!



Macy received her Unmanned Aircraft Systems license at the end of April, and flies the drone weekly on site.



**DID YOU KNOW?** Domino's Pizza delivered its first pizza by drone in 2016 to a New Zealand couple. Domino's stated that they are exploring opportunities for drone deliveries in Australia, Belgium, France, The Netherlands, Japan, and Germany. Fast and delicious pizza-- who can turn that down?!

**QUESTIONS?** Please contact Project Manager Aaron Zutz at 608.441.6891 or [azutz@findorff.com](mailto:azutz@findorff.com)

**Findorff**

# EXECUTIVE SUMMARY REPORT

Verona Area High School



June 15, 2018



The image above shows an excavator removing the last bit of rock from the future North parking lot. So far we have blasted and removed roughly 18,000 cubic yards of rock from the site! That is enough to fill 5 ½ Olympic swimming pools.



The over excavation has started to be backfilled this week. After we reached native soil, we started to backfilled with sand from the east side of the site.



Hooray for mill work! We are keeping busy turning salvaged wood from the site into beautiful planks to be incorporated into the school.

**QUESTIONS?** Please contact Project Manager Aaron Zutz at 608.441.6891 or [azutz@findorff.com](mailto:azutz@findorff.com)

**Findorff**