

EXECUTIVE SUMMARY REPORT

Verona Area High School



September 21, 2018



Hello Masons!

Another component of the school has started as our masons have arrived on site to start load bearing masonry in the Performing Arts Center! They started on the radius wall where the orchestra will sit in front of the stage, and next week they will start the masonry walls that surround the Performing Art Center. In addition to masonry starting, we poured the third floor for a third of the core, and continued footings and foundations in the fieldhouse. The next few weeks are full work continuing in Verona. Underground utilities on site start again near the practice fields, the second floor starts to be formed in the fieldhouse and deck pours continue in the core.

The Past Weeks:

- Finished Rock Crushing on site
- Masons started Load Bearing Masonry in the Performing Arts Center
- Deck Pour 3 and 4

Coming Up in the Weeks Ahead:

- Underground utilities on site
- Masonry Walls in the PAC
- Deck pours in the core and the fieldhouse
- Underground utilities in the Fieldhouse.



Above and Left: The Concrete Masonry Unit (CMU) wall where the orchestra will sit in front of the stage is complete! This is the first of many CMU walls that are in the school. The photo to the right shows the foundations for the stage starting to be formed.



DID YOU KNOW?

The CMU Radius wall constructed this week used 8" blocks weighting approximately 36 lbs each. The wall itself contained approximately 658 blocks, which means the weight of this entire wall is a whopping 23,688 lbs.

QUESTIONS? Please contact Project Manager Aaron Zutz at 608.441.6891 or azutz@findorff.com

Findorff

EXECUTIVE SUMMARY REPORT

Verona Area High School



September 21, 2018



Above is a drone snapshot of the Field House. Column pads and foundation walls were poured this past week to prepare for the second floor to be formed. Above you can also see the plumbers have started underground utilities in the school on the left side of the fieldhouse, where the future locker rooms will be.



The photo about shows the retaining pond that has started on the South side of the Military Ridge Trail.



A lot of dirt is still being moved on the Verona Area High School Site. Above is a view from the sky of the future practice fields being filled up to grade

QUESTIONS? Please contact Project Manager Aaron Zutz at 608.441.6891 or azutz@findorff.com

Findorff